
Attachment 7 

The project schedule was derived based on MSWD’s past experience with this type 
of work and the consultants proposed schedule to complete the work.  MSWD 
proposed work schedule has a duration of 18 months from project start to 
completion.  MSWD currently owns a majority of the property in which the work will 
be performed on and does not anticipate the use of private property.  MSWD has 
already obtained proposals from consultants required to perform the scope of 
services and is ready to execute agreements upon notice of award.  In addition, 
MSWD has already prepared the initial study checklist and anticipates a mitigated 
negative declaration.  The environmental process has sufficient time allocated to 
comfortably complete the work prior to beginning construction.  Project permitting 
will be limited to simple County encroachment permits which will not cause project 
delays. 




